COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2013

ESTI MATE SUMVARY 09: 55: 24
CONTI D C18451 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18451- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 142.0 DAYS TI VE ALLOW 145 WORK DAYS
SH 14: COAL BANK CREEK BRI DGE PERCENT TIME  97.93 ORI G TI VE ALLOW 145 WORK DAYS
PRQJECT NO FBRO142- 059
SH 14: COAL BANK CREEK BRI DGE
NAME OF ROAD: 014C
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 28/ 2013 DATE TI ME STARTED 02/01/2013
7353 S. EAGLE STREET DATE LET 11/ 29/ 2012 DATE WORK BEGAN
DATE AWARDED 12/ 12/ 2012 DATE TI ME STOPPED 10/ 15/ 2013
DATE CONTRACT EXECUTED 12/ 31/ 2012 DATE ACCEPTED 10/ 15/ 2013
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 162, 287. 37 PARTI Ol PATI NG $ 553, 259. 81 $ 133, 748. 23
AWARD PRQJECT AMT: $ 3,650, 576. 13 NON-PARTI Ol PATI NG 2,847, 640. 41 25, 946. 70
PERCENT COWPLETE: 81.71% TOTAL EARNI NGS 3, 400, 900. 22 159, 694. 93
FUNDS AVAI LABLE: $ 761, 387. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 400, 900. 22 159, 694. 93
TOTAL CLAI VB $ 0.00 RETAI NAGE - 54, 758. 64 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,346, 141. 58 159, 694. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,346, 141. 58 159, 694. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159, 694. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
68, 407. 26000 0. 200 13, 681. 45
0010 202- 00000 Renoval of Structures and Obstructions 0. 200 0. 200
LS 0. 000 0. 00
12, 700. 00000 0. 200 2,540. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
280. 00000 1. 000 280. 00
0020 202- 00035 Renoval of Pipe 823. 000 823. 000
LF 0. 000 0. 00
14. 00000 823. 000 11, 522. 00
0025 202-00220 *Renoval of Asphalt Mat 676. 000 676. 000
SY 0. 000 0. 00
2.50000 676. 000 1, 690. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 206. 000 0. 000
Sy 206. 000 1, 545. 00
7.50000 206. 000 1, 545. 00
0035 202-01130 *Renoval of Quardrail Type 3 37.000 37.000
LF 0. 000 0. 00
7.00000 37.000 259. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 409. 000 4,419. 000
CY 0. 000 0. 00
6. 00000 4,419. 000 26, 514. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 5, 481. 000 1, 270. 000
CY 0. 000 0. 00
15. 00000 1, 270. 000 19, 050. 00
0050 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0055 203-01510 Backhoe 6. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C18451

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 01550 Dozi ng 6. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0065 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 12. 500 12. 500
HOUR 0. 000 0. 00
330. 00000 12. 500 4,125.00
0075 203-01620 * Sweepi ng 25. 000 10. 500
HOUR 2. 000 300. 00
150. 00000 12. 500 1, 875. 00
0080 207- 00205 Topsoi | 681. 000 0. 000
cY 681. 000 5,107. 50
7.50000 681. 000 5, 107. 50
0085 207-00210 St ockpi | e Topsoi | 681. 000 0. 000
cY 681. 000 3,275.61
4. 81000 681. 000 3,275.61
0090 208- 00002 *Erosion Log (12 Inch) 750. 000 0. 000
LF 750. 000 3,225.00
4. 30000 750. 000 3, 225. 00
0095 208-00034 *CGravel Bag 10. 000 0. 000
LF 10. 000 55. 00
5. 50000 10. 000 55. 00
0100 208- 00045 Concrete Washout Structure 0. 200 0. 200
EACH 0. 000 0. 00
850. 00000 0. 200 170. 00
0105 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0110 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 2. 000 2.000
HOUR 0. 000 0. 00
29. 00000 2.000 58. 00
0125 208-00206 Erosi on Control Supervisor 15. 000 9. 600
DAY 0. 000 0. 00
7.00000 9. 600 67. 20
0130 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 1. 000 320. 00
320. 00000 1. 000 320. 00
0135 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 320. 00
320. 00000 1. 000 320. 00
0140 212-00006 *Seedi ng (Native) 4.000 0. 000
ACRE 2.000 1, 160. 00
580. 00000 2.000 1, 160. 00
0145 212-00032 *Soi | Condi tioning 4.000 0. 000
ACRE 2.000 4, 400. 00
2,200. 00000 2.000 4, 400. 00
0150 213-00003 *Mil ching (Weed Free) 4.000 0. 000
ACRE 2.000 1, 260. 00
630. 00000 2.000 1, 260. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 300 900. 00
3, 000. 00000 0. 300 900. 00
0160 213-00061 *Mil ch Tacki fier 800. 000 0. 000
LB 400. 000 1, 160. 00
2.90000 400. 000 1, 160. 00
0165 304- 06000 Aggregate Base Course (C ass 6) 1,122.770 1,122.770
TON 0. 000 0. 00
18. 00000 1,122.770 20, 209. 86



CONTI D: C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06009 Aggregate Base Course (O ass 6) (Special) 0. 000 0. 000
TON 0. 000 0. 00
15. 00000 0. 000 0. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0180 403-33841 *Hot M x Asphalt (Gading S) (100) (PG 64-22) 1, 331. 200 1, 331. 200
TON 0. 000 0. 00
71. 00000 1,331. 200 94, 515. 20
0185 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 898. 730 898. 730
TON 0. 000 0. 00
89. 00000 898. 730 79, 986. 97
0190 420-00112 Ceotextile (Drainage) (dass 1) 3. 000 3. 000
Sy 0. 000 0. 00
2.20000 3. 000 6. 60
0195 506-00212 Riprap (12 Inch) 1. 000 1.000
Ccy 0. 000 0.00
66. 00000 1.000 66. 00
0200 603-10120 12 Inch Corrugated Steel Pipe 17. 000 17. 000
LF 0. 000 0. 00
62. 00000 17. 000 1, 054. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 286. 000 286. 000
LF 0. 000 0. 00
17. 00000 286. 000 4, 862. 00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1.000 1, 900. 00
0215 609- 60011 *Curb Type 6 (Section M 286. 000 286. 000
LF 0. 000 0. 00
10. 00000 286. 000 2,860. 00
0220 612-00001 *Del i neator (Type I) 18. 000 14. 000
EACH 4.000 68. 00
17. 00000 18. 000 306. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00003 *Del i neator (Type I11) 10. 000 10. 000
EACH 0. 000 0. 00
18. 00000 10. 000 180. 00
0230 614-80385 *Runble Strip 885. 000 885. 000
LF 0. 000 0. 00
5. 00000 885. 000 4,425.00
0235 615- 00030 Enbanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
680. 00000 1. 000 680. 00
0240 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 59. 000 59. 000
LF 0. 000 0. 00
84. 00000 59. 000 4, 956. 00
0245 624- 24019 18 Inch Drainage Pipe (O ass 4) (Conplete In Place) 59. 000 59. 000
LF 0. 000 0. 00
84. 00000 59. 000 4, 956. 00
0250 624-26019 18 Inch Drainage Pipe (Cass 6) (Conplete In Place) 150. 000 150. 000
LF 0. 000 0. 00
71. 00000 150. 000 10, 650. 00
0255 624- 44031 30 I nch Equival ent Drainage Pipe Elliptical (Cass 4) 150. 000 0. 000
LF 150. 000 18, 000. 00
120. 00000 150. 000 18, 000. 00
0260 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
39, 700. 00000 0. 200 7,940. 00
0265 626-00000 *Mobi | i zati on 0. 200 0.183
LS 0.017 6, 120. 00
360, 000. 00000 0. 200 72,000. 00
0270 626-01000 *Public Information Services 0. 200 0. 200
LS 0. 000 0. 00
18, 600. 00000 0. 200 3, 720. 00
0275 627-00005 *Epoxy Pavement Mar ki ng 15. 500 0. 000
GAL 15. 500 2,480. 00
160. 00000 15. 500 2,480. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00000 *Fl aggi ng 141. 600 141. 600
HOUR 0. 000 0. 00
25. 00000 141. 600 3, 540. 00
0285 630- 00007 *Traffic Control Inspection 24. 600 24. 600
DAY 0. 000 0. 00
350. 00000 24.600 8, 610. 00
0290 630-00012 *Traffic Control Managenent 29. 000 6. 200
DAY 0. 000 0. 00
500. 00000 6. 200 3, 100. 00
0295 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 800 0.720
EACH 0. 080 8. 80
110. 00000 0. 800 88. 00
0300 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 200 10. 20
51. 00000 2.000 102. 00
0310 630-80341 *Construction Traffic Sign (Panel Size A) 22. 600 20. 340
EACH 2.260 47. 46
21. 00000 22.600 474. 60
0315 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 800 12. 420
EACH 1. 380 28.98
21. 00000 13. 800 289. 80
0320 630-80344 *Construction Traffic Sign (Special) 73.800 66. 420
SF 7.380 88. 56
12. 00000 73.800 885. 60
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 320. 00
1, 600. 00000 2.000 3, 200. 00
0330 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 1. 800
EACH 0. 200 6. 20
31. 00000 2.000 62. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0340 630-80380 *Traffic Cone 10. 000 4. 500
EACH 0. 500 0. 50
1. 00000 5. 000 5.00
0345 700- 70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70012 F/ A Asphalt Pavenent |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70021 F/ A On- The-Job Trai nee 768. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70270 F/ A Water Lines (Hasbrouck Vell) 40, 000. 000 0. 000
FA 29, 841. 470 29, 841. 47
1. 00000 29, 841. 470 29, 841. 47
0385 700- 70380 F/ A Erosion Control 1, 480. 630 0. 000
FA 1, 480. 630 1, 480. 63

1. 00000 1, 480. 630 1, 480. 63



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0391 900- 00006 Added Item (Dol lar)/ Dust Control 39, 428. 100 0. 000
DOL 39, 428. 100 39, 428. 10
1. 00000 39, 428. 100 39, 428. 10
0392 900- 00006 Added Item (Dol lar)/ \Wber Power Pole 11, 277. 820 0. 000
DOL 11, 277. 820 11, 277. 82
1. 00000 11, 277. 820 11, 277. 82
0393 900-00006  Added Item (Dollar)/ Quality Vll & Punp 1, 513. 400 0. 000
DOL 1, 513. 400 1, 513. 40
1. 00000 1, 513. 400 1, 513. 40

CAT 0200 CURRENT AMI  $ 762,129.14 $ 133,748.23$ 544, 211. 81
CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0395 201- 00000 C earing and G ubbing 0. 800 0. 800
LS 0. 000 0. 00
68, 407. 26000 0. 800 54,725.81
0400 202- 00000 Renoval of Structures and Obstructions 0. 800 0. 800
LS 0. 000 0. 00
12, 700. 00000 0. 800 10, 160. 00
0405 202-00010 Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
540. 00000 13. 000 7,020. 00
0410 202-00035 Renoval of Pipe 415. 000 415. 000
LF 0. 000 0. 00
14. 00000 415. 000 5, 810. 00
0415 202-00220 *Renoval of Asphalt Mat 4, 756. 000 4, 756. 000
SY 0. 000 0. 00
2.50000 4, 756. 000 11, 890. 00
0420 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00

7.50000 0. 000 0.00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0425 202- 01000 *Renoval of Fence 1, 401. 000 1, 401. 000
LF 0. 000 0. 00
1. 30000 1, 401. 000 1, 821. 30
0430 202-01130 *Renoval of Quardrail Type 3 425. 000 425. 000
LF 0. 000 0. 00
7.00000 425. 000 2,975.00
0435 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
120. 00000 4. 000 480. 00
0440 203-00010 Uncl assi fied Excavation (Conplete In Place) 33, 387. 000 33, 387. 000
CY 0. 000 0. 00
6. 00000 33, 387. 000 200, 322. 00
0445 203- 00060 Enbanknent Material (Conplete In Place) 14, 378. 000 14, 378. 000
CY 0. 000 0. 00
15. 00000 14, 378. 000 215, 670. 00
0450 203-00100 Mick Excavation 200. 000 20. 000
CY 0. 000 0. 00
16. 00000 20. 000 320. 00
0455 203-01100 Proof Rolling 10. 000 10. 000
HOUR 0. 000 0. 00
85. 00000 10. 000 850. 00
0460 203-01510 Backhoe 24.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0465 203-01550  Dozi ng 24. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0470 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0475 203-01597 *Pot hol i ng 5.500 5.500
HOUR 0. 000 0. 00

330. 00000 5. 500 1, 815. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NOO0250 DGE ENTERPRI SE ROADWAY
0480 203-01620 *Sweepi ng 10. 000 1. 000
HOUR 0. 000 0. 00
150. 00000 1. 000 150. 00
0485 206- 00000 Structure Excavation 590. 000 590. 000
CcY 0. 000 0. 00
8. 50000 590. 000 5, 015. 00
0490 207-00205 Topsoi | 6, 348. 000 6, 348. 000
CY 0. 000 0. 00
7.50000 6, 348. 000 47, 610. 00
0495 207-00210 St ockpi | e Topsoi | 6, 348. 000 6, 348. 000
CY 0. 000 0. 00
4.81000 6, 348. 000 30, 533. 88
0500 207-00305 Wt | and Topsoi | 143. 000 143. 000
CcY 0. 000 0. 00
18. 00000 143. 000 2,574.00
0505 207- 00310 St ockpi | e Wetl and Topsoi l 143. 000 143. 000
CY 0. 000 0. 00
18. 00000 143. 000 2,574.00
0510 208-00002 *Erosion Log (12 Inch) 1, 398. 000 1, 398. 000
LF 0. 000 0. 00
4. 30000 1, 398. 000 6, 011. 40
0515 208-00020 *Silt Fence 326. 000 326. 000
LF 0. 000 0. 00
1. 10000 326. 000 358. 60
0520 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0525 208- 00045 Concrete Washout Structure 0. 800 0. 800
EACH 0. 000 0. 00
850. 00000 0. 800 680. 00
0530 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0535 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0540 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0.00
0545 208- 00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0550 208- 00206 Erosi on Control Supervisor 80. 000 66. 400
DAY 0. 000 0. 00
7.00000 66. 400 464. 80
0555 208- 00400 Water Control 1. 000 0. 900
LS 0. 000 0. 00
98, 400. 00000 0. 900 88, 560. 00
0560 210- 00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0.00
0565 212- 00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
580. 00000 0. 000 0.00
0570 212-00028 *Seedi ng (et ands) 0. 400 0. 000
ACRE 0. 000 0. 00
3, 284. 38000 0. 000 0.00
0575 212-00032 *Soi | Condi tioni ng 16. 000 0. 000
ACRE 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0580 213-00003 *Mil ching (Wed Free) 16. 000 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0.00
0585 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0590 213-00061 *Mul ch Tacki fier 3, 200. 000 0. 000
LB 0. 000 0. 00
2.90000 0. 000 0. 00
0595 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 052. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0600 240-00010 Renoval of Nests 17. 000 17. 000
HOUR 0. 000 0. 00
71. 00000 17. 000 1, 207. 00
0605 240- 00020 Netting 180. 000 180. 000
SY 0. 000 0. 00
3.90000 180. 000 702. 00
0610 304- 06000 Aggregate Base Course (Cl ass 6) 1, 584. 940 1, 584. 940
TON 0. 000 0. 00
18. 00000 1, 584. 940 28,528. 92
0615 304- 06009 Aggregate Base Course (O ass 6) (Special) 0. 000 0. 000
TON 0. 000 0. 00
15. 00000 0. 000 0. 00
0620 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 42.800 42.800
TON 0. 000 0. 00
140. 00000 42. 800 5,992. 00
0625 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1, 320. 610 1,320. 610
TON 0. 000 0. 00
71. 00000 1, 320. 610 93, 763. 31
0630 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 771.560 771. 560
TON 0. 000 0. 00
89. 00000 771.560 68, 668. 84
0635 420-00112 Geotextile (Drainage) (O ass 1) 15. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0640 420-00132 Geotextile (Separator) (O ass 1) 3, 138. 000 3, 138. 000
SY 0. 000 0. 00

1. 80000 3,138. 000 5, 648. 40



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0645 506- 00206 Riprap (6 Inch) 331. 000 238. 000
Cy 0. 000 0. 00
59. 00000 238. 000 14, 042.00
0650 506- 00212 Riprap (12 Inch) 8. 000 0. 000
Cy 0. 000 0. 00
66. 00000 0. 000 0. 00
0655 506-01020 Ceogri d Rei nforcenent 923. 000 570. 000
Sy 0. 000 0. 00
10. 00000 570. 000 5, 700. 00
0660 603-10120 12 Inch Corrugated Steel Pipe 102. 000 102. 000
LF 0. 000 0. 00
62. 00000 102. 000 6, 324. 00
0665 603-50018 18 Inch Plastic Pipe 409. 000 409. 000
LF 0. 000 0. 00
54. 00000 409. 000 22,086. 00
0670 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1.000 2,700. 00
0675 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 100. 00000 1.000 3,100. 00
0680 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 665. 000 665. 000
LF 0. 000 0. 00
17. 00000 665. 000 11, 305. 00
0685 606- 01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0690 606-02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0695 607- 00005 *End Post 7.000 7.000
EACH 0. 000 0. 00

190. 00000 7.000 1, 330. 00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0700 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0705 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
5. 00000 1, 130. 000 5, 650. 00
0710 607-11525 *Fence (Plastic) 5,130. 000 5, 130. 000
LF 0. 000 0. 00
2.30000 5, 130. 000 11, 799. 00
0715 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0720 609-60011 *Qurb Type 6 (Section M 912. 000 912. 000
LF 0. 000 0. 00
10. 00000 912. 000 9, 120. 00
0725 612-00001  *Delineator (Type I) 15. 000 15. 000
EACH 0. 000 0. 00
17. 00000 15. 000 255. 00
0730 612-00003 *Del i neator (Type I11) 10. 000 10. 000
EACH 0. 000 0. 00
18. 00000 10. 000 180. 00
0735 614-80385 *Runble Strip 286. 000 286. 000
LF 0. 000 0. 00
5. 00000 286. 000 1, 430. 00
0740 615- 00030 Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
680. 00000 4.000 2,720.00
0745 624- 24025 24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
98. 00000 60. 000 5, 880. 00
0750 624- 26025 24 Inch Drainage Pipe (Cass 6) (Conplete In Place) 182. 000 182. 000
LF 0. 000 0. 00

71. 00000 182. 000 12,922.00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0755 624- 26037 36 Inch Drainage Pipe (Cass 6) (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
160. 00000 48. 000 7,680. 00
0760 624- 40049 48 Inch Equival ent Drainage Pipe Elliptical (O ass 0) 184. 000 184. 000
LF 0. 000 0. 00
190. 00000 184. 000 34, 960. 00
0765 624- 46049 48 Inch Equival ent Drainage Pipe Elliptical (O ass 6) 222.000 222.000
LF 0. 000 0. 00
160. 00000 222.000 35, 520. 00
0770 625- 00000 *Construction Surveying 0. 800 0.700
LS 0. 000 0. 00
39, 700. 00000 0. 700 27, 790. 00
0775 626-00000 *Mobi |'i zati on 0. 800 0.731
LS 0. 069 24, 840. 00
360, 000. 00000 0. 800 288, 000. 00
0780 626-01000 *Public Information Services 0. 800 0. 700
LS 0. 000 0. 00
18, 600. 00000 0. 700 13, 020. 00
0785 627-00005 *Epoxy Pavenent Mar ki ng 14. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0790 630-00000 *Fl aggi ng 856. 850 856. 850
HOUR 0. 000 0. 00
25. 00000 856. 850 21,421.25
0795 630- 00007 *Traffic Control Inspection 81. 400 81. 400
DAY 0. 000 0. 00
350. 00000 81. 400 28, 490. 00
0800 630-00012 *Traffic Control Managenent 116. 000 58. 900
DAY 0. 000 0. 00
500. 00000 58. 900 29, 450. 00
0805 630- 80001 *Fl ashi ng Beacon (Portabl e) 3.200 2.880
EACH 0. 320 35. 20

110. 00000 3. 200 352. 00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0810 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0815 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 20. 40
51. 00000 4.000 204. 00
0820 630-80341 *Construction Traffic Sign (Panel Size A) 76. 400 68. 760
EACH 7.640 160. 44
21. 00000 76. 400 1, 604. 40
0825 630-80342 *Construction Traffic Sign (Panel Size B) 30. 400 27.180
EACH 3. 020 63. 42
21. 00000 30. 200 634. 20
0830 630-80344 *Construction Traffic Sign (Special) 315. 200 283. 680
SF 31. 520 378. 24
12. 00000 315. 200 3,782. 40
0835 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 320. 00
1, 600. 00000 2.000 3, 200. 00
0840 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 36. 000
EACH 4.000 124.00
31. 00000 40. 000 1, 240. 00
0845 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0850 630-80380 *Traffic Cone 50. 000 45. 000
EACH 5. 000 5.00
1. 00000 50. 000 50. 00
0855 700- 70010 F/ A M nor Contract Revisions 320, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18451- BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BRI DGE ENTERPRI SE ROADWAY
0865 700-70012 F/ A Asphal t Pavenent |ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70016 F/ A Fuel Cost Adj ustnent 24, 000. 000 -392. 670
F A 0. 000 0. 00
1. 00000 -392. 670 -392. 67
0875 700-70018 F/ A Roadway Snoot hness | ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 2,075,019.66 $ 25,946.70% 1,531, 549.84
CAT NO0350 Bridge Enterprise Structure - Bridge
0900 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
47, 800. 00000 1. 000 47, 800. 00
0905 206- 00000 Structure Excavation 868. 000 868. 000
CY 0. 000 0. 00
8. 50000 868. 000 7,378.00
0910 206- 00065 Structure Backfill (FlowFill) 662. 000 662. 000
CY 0. 000 0. 00
70. 00000 662. 000 46, 340. 00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 Bridge Enterprise Structure - Bridge

0915 206- 00200 Structure Backfill (O ass 2) 56. 000 56. 000
(% 0. 000 0. 00
22.00000 56. 000 1,232.00
0920 206- 01500 Cof f erdam 1. 000 1. 000
LS 0. 000 0. 00
64, 700. 00000 1. 000 64, 700. 00
0925 403- 34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 211.710 211.710
TON 0. 000 0. 00
89. 00000 211.710 18, 842. 19
0930 420-00112 Ceotextile (Drainage) (dass 1) 1, 174. 000 1, 174. 000
Sy 0. 000 0. 00
2.20000 1,174.000 2,582. 80
0935 502- 00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2, 080. 00
0940 502-11489 Steel Piling (HP 14x89) 549. 000 549. 000
LF 0. 000 0. 00
64. 00000 549. 000 35, 136. 00
0945 506- 00212 R prap (12 Inch) 587. 000 587. 000
(% 0. 000 0. 00
66. 00000 587. 000 38, 742. 00
0950 513-00600 Bridge Drain 2. 000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0955 515-00120 Wat er proof i ng (Menbr ane) 868. 000 868. 000
Sy 0. 000 0. 00
17. 00000 868. 000 14, 756. 00
0960 518-00100 \Wat er st op 26. 000 26. 000
LF 0. 000 0. 00
11. 00000 26. 000 286. 00
0965 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 89. 000 89. 000
LF 0. 000 0. 00

170. 00000 89. 000 15, 130. 00
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PO 18451-BID ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 Bridge Enterprise Structure - Bridge

0970 518-01004 Bri dge Expansi on Device (0-4 Inch) 89. 000 89. 000
LF 0. 000 0. 00
180. 00000 89. 000 16, 020. 00
0975 601- 03041 Concrete Cass D (Bridge) (Special) 115. 000 115. 000
Cy 0. 000 0.00
310. 00000 115. 000 35, 650. 00
0980 601- 05900 Concrete Self Consolidating 45. 000 45. 000
Cy 0. 000 0.00
1, 000. 00000 45. 000 45, 000. 00
0985 601-21010 Precast Concrete Unit 301. 000 301. 000
Cy 0. 000 0.00
1, 700. 00000 301. 000 511, 700. 00
0985 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
95, 630. 00000 0. 000 0.00
0990 601-40300 *Structural Concrete Coating 476. 000 476. 000
Sy 0. 000 0. 00
10. 00000 476. 000 4,760. 00
0995 602- 00000 *Rei nforcing Steel 292. 000 292. 000
LB 0. 000 0. 00
1. 80000 292. 000 525. 60
1000 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 341. 000 12, 341. 000
LB 0. 000 0. 00
1. 10000 12, 341. 000 13, 575. 10
1005 606-11030 *Bridge Rail Type 10M 356. 000 356. 000
LF 0. 000 0. 00
120. 00000 356. 000 42, 720. 00
1010 613-00200 2 Inch Electrical Conduit 712. 000 712.000
LF 0. 000 0. 00
7.00000 712. 000 4,984. 00
1015 618-00154 Prestressed Concrete | (BT54) 1, 133. 000 1, 133. 000
LF 0. 000 0. 00

180. 00000 1, 133. 000 203, 940. 00
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PCN: 18451-BI D ESTI MATE RUN
PRQJECT: FBR0O142- 059 ESTI MATE NO 0008
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0350 Bridge Enterprise Structure - Bridge

1015 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
132, 802. 74000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 1,183,479.69 $ 0.00$%$ 1,183, 479.69

CAT NO0351 BRI DGE ENTERPRI SE STRUCTURE - Wéir

1020 206- 00000 Structure Excavation 130. 000 130. 000
CY 0. 000 0. 00
8. 50000 130. 000 1, 105. 00
1025 206- 00200 Structure Backfill (dass 2) 97. 000 97. 000
CY 0. 000 0. 00
22. 00000 97. 000 2,134.00
1030 502-00460 Pile Tip 11. 000 11. 000
EACH 0. 000 0. 00
130. 00000 11. 000 1, 430. 00
1035 502-11489  Steel Piling (HP 14x89) 182. 220 182. 220
LF 0. 000 0. 00
64. 00000 182. 220 11, 662. 08
1040 601- 03050 Concrete Class D (Wall) 55. 000 55. 000
CY 0. 000 0. 00
450. 00000 55. 000 24, 750. 00
1045 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 602. 000 1, 602. 000
LB 0. 000 0. 00
1. 10000 1, 602. 000 1,762. 20
CAT 0351 CURRENT AMI  $ 42,843.28 $ 0.00% 42, 843. 28

CAT NO0352 BRI DGE ENTERPRI SE STRUCTUCRE - Retaining Walls

1050 502-00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0.00
130. 00000 16. 000 2,080. 00
1055 502-11489 Steel Piling (HP 14x89) 458. 000 458. 000
LF 0. 000 0.00
64. 00000 458. 000 29, 312. 00
1060 601-03050 Concrete Class D (Wall) 38. 000 38. 000
Cy 0. 000 0.00

450. 00000 38. 000 17, 100. 00
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PCN: 18451-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0008 09: 55: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0352 BRI DGE ENTERPRI SE STRUCTUCRE - Retaining Walls
1065 601-40300 *Structural Concrete Coating 27.000 27.000
SY 0. 000 0. 00
10. 00000 27.000 270. 00
1070 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 376. 000 4, 376. 000
LB 0. 000 0. 00
1. 10000 4,376. 000 4,813. 60
CAT 0352 CURRENT AMI  $ 53,575.60 $ 0.00% 53, 575. 60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG DDOT
1075 620- 00002 Field Ofice (dass 2) 0. 200 0. 200
EACH 0. 000 0. 00
27,100. 00000 0. 200 5,420. 00
1080 620-00012 Field Laboratory (dass 2) 0. 200 0. 200
EACH 0. 000 0. 00
17, 100. 00000 0. 200 3,420. 00
1085 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0. 00
520. 00000 0. 400 208. 00
CAT 0400 CURRENT AMI $ 9,048.00 $ 0.00% 9, 048. 00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BE
1090 620-00002 Field Ofice (dass 2) 0. 800 0. 800
EACH 0. 000 0. 00
27,100. 00000 0. 800 21, 680. 00
1095 620-00012 Field Laboratory (dass 2) 0. 800 0. 800
EACH 0. 000 0. 00
17, 100. 00000 0. 800 13, 680. 00
1100 620-00020 Sanitary Facility 1. 600 1. 600
EACH 0. 000 0. 00
520. 00000 1. 600 832. 00
CAT 0450 CURRENT AMI $ 36,192.00 $ 0.00% 36, 192. 00

PRQJIECT TOTAL CURRENT AMI $ 4, 162,287.37 $

159, 694.93 $ 3, 400, 900. 22



